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This letter requests a one-year extension of the June 30, 2010, deadline for filing the FCC Form
466A for the Michigan Public Health Institute (MPHI) Rural Health Care Pilot Program (RHCPP)
project. In addition, this letter requests a waiver of the requirement in FCC Order 07-198 that the
Pilot Program be limited to three Funding Years.

Like many other RHCPP projects, MPHI is concerned that it will be unable to meet the June 30th

filing deadline. The administrative process that USAC has chosen to employ assures that federal
funds are well spent, but it has had the unintended effect of extending our project's schedule well
beyond what was planned. We had hoped to begin construction of our state-wide project this
past spring; instead, the beginning of construction will probably be delayed until mid- 2010 or
later.

MPHI may be able to file the 466A by June 30th
. However, vendor contract negotiations for a

state-wide project of this magnitude will be complicated and time-consuming. Cost figures will
have to be supplied to over 500 health care providers so they can determine if they wish to
continue their participation in the project. In addition, experience has shown that the duration of
USAC's administrative reviews is always longer than expected.

MPHI is also concerned about the overall success of the RHCPP. Twenty-eight months into its
36-month lifespan, less than $9 million (2%) of the RHCPP's $418 million in funding has been
paid out, and less than $30 million (7%) in funding commitments have been made. Funds have
not yet been committed to the largest statewide projects. Wouldn't it be prudent to extend the
June 30, 2010, deadline to ensure that most state and regional projects are funded?

The proposed extension will allow MPHI to complete the project without undue haste, in an
efficient and cost-effective manner. Therefore, MPHI respectfully requests that the filing deadline
for the MPHI RHCPP project's FCC Form 466A be extended to June 30, 2011.
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